EXHIBIT 300 Ull 009-000001902

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities:

Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update: 2012-02-23
Date of Last Exhibit 300A Update: 2012-07-23
Date of Last Revision: 2012-07-23

Agency: 009 - Department of Health and Human Services Bureau: 38 - Centers for Medicare and
Medicaid Services

Investment Part Code: 02
Investment Category: 00 - Agency Investments
1. Name of this Investment: CMS Modernized IT Infrastructure

2. Unique Investment Identifier (Ull): 009-000001902

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The CMS mission is to ensure effective, up to date health care coverage and to promote
quality care for beneficiaries. The Agency works with the health care community to improve
the quality and efficiency in beneficiaries’ programs, services, and care, and to promote the
fiscal soundness of an evolving health care system in the United States. Today, CMS uses
significant data center capacity provided by industry to support the IT Infrastructure
requirements of the agency. The Baltimore Data Center (BDC) and the two Enterprise Data
Centers, EDC1 and EDC2 are key IT Infrastructure resources utilized by CMS to meet its
overall mission. All three data centers are currently operated under two separate contracts
which limits competition and impedes coordination across all three of these data centers.
CMS will reconcile these issues by bringing the three aforementioned data centers and
additional data centers, currently operated outside the auspices of the CMS, Office of
Information Services, under the umbrella of a single procurement vehicle. Toward these ends,
CMS proposes the development of a comprehensive Virtual Data Center (VDC) ID/IQ that will
expand upon concepts garnered from the existing EDC ID/IQ and ESD ID/IQ models. This
investment supports that effort. Currently there are approximately 100 contractors working
for CMS at approximately 200 sites. Under the VDC Strategy, OIS plans to award contracts to
multiple companies. The VDC will support ongoing CMS efforts to consolidate CMS data
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center workloads and to comply with government-wide initiatives for cloud computing by
offering cloud-like services through the VDC. The VDC aligns with all four high-level goals of
the Federal Data Center Consolidation Initiative (DCCI): promote the use of Green IT by
reducing the overall energy and real estate footprint of government data centers, reduce cost
of data center hardware, software and operations, increase over IT security posture of the
government, and shift IT investments to more efficient computing platforms and technologies.
As a result of this approach, we anticipate that all CMS work will be running in a much lower
number of data centers within the next ten years. The VDC provides the IT environment that
supports all CMS claims and processing investments as well as many other investments.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This investment puts CMS in a better position to meet the growing demands on the agency
(DCCI, ARRA, ACA, OMB 25-Point Implementation Plan, increasing beneficiary population,
etc.), adhere to the increased security requirements, while: * Increasing competition, drive
down cost amongst vendors and promote innovation while continuing to consolidate CMS
Data Center Workloads as appropriate, * Establishing the capability to support high
availability hosting, backup, and disaster recovery services between CMS Data Centers to
maintain continuity of operations * Ensuring that all CMS Data Center Workloads adhere to
the same contractual requirements for security, architecture and SDLC standards, * Providing
an enterprise Development, Integration, Test, Validation environment that mirrors the
Production environment, * Supporting the transformation of CMS into an information-focused
organization at the center of the Federal Health Enterprise, * Establishing a process that will
supports CMS and the Department’s efforts to provide fair and impartial opportunity for small
and disadvantaged businesses. If not fully funded, it will slow our progress in consolidating
data centers (and reducing costs) and meeting the high-level goals of the Federal DCCI.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

* Implemented DISA STIG Security Requirement, CA View and SNA HATSs, * Required and
provided Vanguard, * Institute robust monitoring, firewalls, and established alert conditions
and direct SNMP traffic, * Established environment virtualization, * Networx migration.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

* Migration of databases and applications to standardize environments, * Upgrade software
for standardization, * Institute common EFT for data transfer, * Leverage virtualization
strategies, where applicable, for all new business application and enterprise services hosting
needs.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
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specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-08-17
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$11.0
$0.0
$11.0
$400.0
$0.7
$400.7

$411.7
$0.7

Table I.C.1 Summary of Funding
PY

2011

$7.7
$28.0
$0.2
$35.9
$93.5
$0.4

$93.9

$129.8
$0.6
6

$20.3

18.52%

$0.0
$0.0
$0.0

$109.8
$0.6
$110.4

$110.4
$0.6

$0.7

0.66%

$0.0
$0.0
$0.0

$108.4
$0.8
$109.2

$109.2
$0.8
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The President's Budget is utilized to create funding targets for each of the CMS portfolios,
however specific investments may have their funding adjusted to reflect re-evaluated Agency
priorities.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Contract Type | EVM Required

Contracting
Agency ID

Awarded 7530 HHSM500000
2

Awarded 7530 HHSM500000
3

Awarded 7530 HHSM500T00
01

Table I.D.1 Contracts and Acquisition Strategy

Procurement Indefinite Solicitation 1D Ultimate Effective Date Actual or
Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
HHSM5002006 7530
000021
HHSM5002006 7530
000021
HHSM5002006 7530
000021

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Older contracts do not contain an official EVM clause because it was not required at the time the contract was issued. They do require cost
and schedule reporting, which is closely monitored. All new contracts will contain EVM clauses consistent with the latest FAR guidance.

Page 6/ 8 of Section300

Date of Last Revision: 2012-07-23 Exhibit 300 (2011)


http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM5000002&contractIDVPIID=HHSM500200600002I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM5000002&contractIDVPIID=HHSM500200600002I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM5000003&contractIDVPIID=HHSM500200600002I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM5000003&contractIDVPIID=HHSM500200600002I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM500T0001&contractIDVPIID=HHSM500200600002I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM500T0001&contractIDVPIID=HHSM500200600002I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((EVDS))

NONE

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

Metric Description Unit of Measure FEA Performance

Measurement

Table 1.C.1 Performance Metrics

Category Mapping

Percentage of all daily Percentage Technology -
production batch Reliability and
cycles that complete Availability
within their scheduled
timeframes.
The average Percentage Technology -
availability of an Reliability and
applicatoin hosted on Availability

mid-tier, mainframe,
an d FFS platforms.

Percentage of Percentage Technology -
availability of files and Reliability and
online regions by time Availability
of day and hours per

month.
The average time to Time in Seconds Customer Results -
answer an inbound Timeliness and
call or chat request at Responsiveness
the EDC Help Desk.
Percentage of change Percentage Customer Results -
and problem tickets Timeliness and
that are resolved Responsiveness

without any further
action required

Measurement Baseline Target for PY Actual for PY Target for CY
Condition

Over target 99.700000 99.700000
Over target 99.850000 99.850000
Over target 100.000000 100.000000
Under target 22.550000 22.550000
Over target 99.140000 99.140000

99.700000

99.850000

100.000000

22.550000

99.140000

Reporting

Frequency

Monthly

Monthly

Monthly

Monthly

Monthly
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